

Joint Project Curricular Reform TEMPUS IV-6 (2013)



Strengthening education in
space-based remote sensing
for monitoring of eco
systems in Israel, Azerbaijan,
Kazakhstan



The second and third projects years: Milestones and Deliverables

SESREMO staff training and coordination meeting

**Technische Universität Berlin
Berlin - 13.08.2015**

**Dr. Arnold Sterenharz
arnold.sterenharz@ecm-office.de**



Tempus

*This project has been funded with support from the European Commission.
This publication reflects the views only of the author, and the Commission cannot be
held responsible for any use which may be made of the information contained therein*

TEMPUS & Bologna Process

Tempus is designed to support the modernisation of higher education systems in Partner Countries with regard to the Bologna process and European modernisation agenda for higher education





Tempus



Upgrade current curricula in the target area incl. ECTS

Deadline: August 2015

Develop and accredit 8 core and 3 transferable curricula

Deadline for accreditation:

- a) May 2015 Institutional level
- b) September 2016 National level

Prepare, publish, purchase syllabi, tutorials, handbooks

Deadline:

- a) September 2015 First portion
- b) May 2016 Final portion



Tempus



Establish GEONETCast /RRS Labs and purchase/install the equipment

Deadline: September 2015

Retrain academic teachers in new curricula/methodology

Deadline: August 2015



Tempus



Set up "ECO Monitoring Service Office" (EMSO) with stakeholders support.

incl. development/adaptation of a set of documentation for establishing and networking of EMSO

Deadline:

- | | |
|-------------------|--------------------------|
| a) May 2015 | Establishing |
| b) September 2015 | Start of pilot operation |
| c) May 2016 | Agreement on networking |



Tempus



Master Classes, Pilot teaching, Pilot operation of MESO offices, MITL, Joint WEB platform

	Start	End
Master Classes	July 2015	November 2016
Pilot teaching	September 2015	November 2016
Pilot operation of GNT/RSS Labs and EMSO	September 2015	November 2016
Pilot operation of Joint WEB platform	March 2014	November 2016



Quality control (Internal control / External Evaluation)

Deadline:

- | | |
|------------------------|-------------------------------------|
| a) May 2015 | Intermediately report (report 18 M) |
| b) April 2016 | Report 30 M |
| c) October 2016 | Final report (report 36 M) |

Dissemination and Sustainability

Permanently:

- Full media coverage of the project activities
- Information conferences
- SESREMO Plus
- Agreement on networking



Tempus



Good bye!

THANK YOU FOR YOUR ATTENTION!

Coordinator, TU Berlin:
Prof. Klaus Briess

Project Manager, ECM Office:
Dr. Arnold Sterenharz
arnold.sterenharz@ecm-office.de

